

Supplemental table 1. The database of the construction tasks

No.	Task	Est	Let	Bud	Wd	Tosp -T	Eff -T	Wag	Max	Min	Equ-T	ES Q-T	TOTa n-T	TOR el-T	TORe s-T	TOAs s-T	TOEm p-T	Pro	Lag	Toc	Dur	Loc
1	TFPE	2022/ 1/21	2022 /2/21	180000	1256.6	FW	70	600	60	10	EX, EA	5	4.5	5.5	5	5	4	2	0	1164000	70	WH
2	TPC	2022/ 1/27	2022 /2/26	180000	188.4	FPW	20	700	60	10	PD	5.7	5.5	6	5.5	5	5	3,4	0	1164000	70	WH
3	TFPB	2022/ 2/1	2022 /3/25	30000	1256.6	FW	10 0	700	60	10	EA, RA	5	4.5	5.5	5	5	4	/	0	1164000	70	WH
4	TGFC	2022/ 2/1	2022 /2/28	60000	73.8	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	5	0	1164000	70	WH
5	FC	2022/ 2/3	2022 /3/2	60000	44.71	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	8	0	1164000	70	WH
6	FB	2022/ 2/7	2022 /3/6	60000	59.37	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	6	0	1164000	70	WH
7	FS	2022/ 2/9	2022 /3/8	60000	73.85	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	7	0	1164000	70	WH
8	FW	2022/ 2/5	2022 /3/4	28000	153.6	MW	40	800	20	5	None	5	4.5	5.5	5	5	4.5	9,10	0	1164000	70	WH
9	FST	2022/ 2/11	2022 /3/25	30000	16.08	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	/	0	1164000	70	WH
10	SC	2022/ 2/11	2022 /3/9	30000	31.23	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	13	0	1164000	70	WH
11	SB	2022/ 2/14	2022 /3/13	60000	53.06	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	11	0	1164000	70	WH
12	SS	2022/ 2/16	2022 /3/16	90000	80.49	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	12	0	1164000	70	WH
13	SW	2022/ 2/12	2022 /3/11	28000	138.2	MW	40	800	20	5	None	5	4.5	5.5	5	5	4.5	14,15	0	1164000	70	WH
14	SST	2022/ 2/19	2022 /3/25	30000	13.12	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	/	0	1164000	70	WH
15	TC	2022/ 2/19	2022 /3/17	30000	30.48	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	18	0	1164000	70	WH
16	TB	2022/ 2/22	2022 /3/21	60000	53.75	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	16	0	1164000	70	WH
17	TS	2022/ 2/24	2022 /3/24	90000	88.42	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	17	0	1164000	70	WH
18	TW	2022/ 2/20	2022 /3/19	28000	138.2	MW	40	800	20	5	None	5	4.5	5.5	5	5	4.5	19	0	1164000	70	WH
19	TST	2022/ 2/27	2022 /3/25	30000	13.02	CW	20	700	50	10	MI, SC	5.3	5	5.5	5.5	5	4.5	/	0	1164000	70	WH

Note: Est denotes the earliest start time of the construction task; Let denotes latest end time of the construction task; Bud denotes cost of completing the construction task; Wd denotes workload to complete the construction task; Tosp-T denotes skill type of CLSTs needed to complete the construction task; Eff-T denotes minimum workload to be performed per day by a CLST required for the construction task; Wag denotes upper average daily wage the CLST; Max denote the maximum number of workers of the CLSTs to complete the construction task; Min denote the minimum number of workers of the CLSTs to complete the construction task; Equ-T denotes equipment owned by the required for this construction task; ESQ-T denotes the composite score of service quality of the required for the construction task; TOTan-T denotes the composite score of tangibility of CLSTs required for the construction task; TORel-T denotes the composite score of reliability of CLSTs required for the construction task; TORes-T denotes the composite score of responsiveness of CLSTs required for the construction task; TOAss-T denotes the composite score of Assurance of CLSTs required for the construction task; TOEmp-T denotes the composite score of empathy of CLSTs required for the construction task; Pro denotes the successor tasks of the construction task; Lag represents the time interval between two adjacent tasks; Toc denotes the total cost of the project; Dur denotes the duration of the project; Loc denotes the location of the project.

TFPE denotes the foundation pit excavation; TPC denotes the foundation construction; TFPB denotes the foundation pit backfill; TGFC denotes the ground floor construction; FC denotes the construction of columns of the first floor; FB denotes the construction of beams of the first floor; FS denotes the construction of slabs of the first floor; FW denotes the construction of walls of the first floor; FST denotes the construction of stairs of the first floor; SC denotes the construction of columns of the second floor; SB denotes the construction of beams of the second floor; SS denotes the construction of slabs of the second floor; SW denotes the construction of walls of the second floor; SST denotes the construction of stairs of the second floor; TC denotes the construction of columns of the third floor; TB denotes the construction of beams of the third floor; TS denotes the construction of slabs of the third floor; TW denotes the construction of walls of the third floor; TST denotes the construction of stairs of the third floor;

FW denotes the foundation workers; FPW denotes the foundation piles workers; CW denotes the concrete-workers; MW denotes the masonry workers;

EX denotes excavators; EA denotes Earthmover; PD denotes Pile driver; RA denotes Rammer; MI denotes Mixer; SC denotes Scaffold;

WH denotes Wuhan;

Supplemental table 2. The database of the CLSTs

No.	Eff-L	Wwt	Wit	Jw	Iw	Sw	Tosp-L	Ewl	Equ-L	Eaef	ESQ-L	TOTan-L	TORel-L	TORes-L	TOAss-L	TOEmp-L
1	98.6	5000	1250	8	7	10	Foundation workers	Wuhan, Changsha, NanChang	Excavators,Earthmover	5000	5.44	5	6	5.3	5.6	4.5
2	180.5	12000	3000	15	10	15	Foundation workers	Xiangyang,Wuhan,Yichang	Excavators,Earthmover	10000	5.28	4.8	5.2	5.5	5.8	5
3	140	17500	6000	10	10	15	Foundation workers	Wuhan	Excavators,Earthmover	10000	5.27	4.7	5.7	5.3	5.6	4.3
4	120	15000	5000	10	10	10	Foundation workers	Wuhan	Excavators,Earthmover	5000	5.71	5	6.2	5.8	5.8	5
5	240	30000	10000	20	20	20	Foundation workers	Wuhan,Shiyan,Jinzhou	Excavators,Earthmover	15000	5.57	5	6.2	5.5	5.5	4.8
6	259.3	22000	7000	25	15	20	Foundation workers	Wuhan	Excavators,Earthmover	15000	5.13	4.6	5.6	5.1	5.3	4.3
7	80	8000	2000	5	5	30	Foundation workers	Wuhan,Xiaogan	Excavators,Earthmover	5000	5.03	4.6	5.6	5	5	4.1
8	180	14000	4000	10	15	15	Foundation workers	Wuhan,Nanchang	Excavators,Earthmover	5000	5.14	4.7	5.6	5.2	5.2	4.3
9	280	25900	7000	20	20	30	Foundation workers	Wuhan,Chongqing	Excavators,Earthmover	7000	5.14	4.8	5.7	5.1	5.1	4.2
10	260	20000	6000	15	15	20	Foundation workers	Tianjin,Chongqin,Wuhan	Excavators	7000	5.15	4.6	5.8	5.1	5.1	4.2
11	290	28000	9000	30	5	5	Foundation workers	Tianjin,Chongqin,Wuhan	Excavators,Earthmover	9000	5.36	4.9	5.8	5.2	5.4	4.9
12	140	15200	5000	15	15	10	Foundation workers	Wuhan,Jin Zhou,Xiaogan	Excavators,Earthmover	8000	4.93	4.5	5.3	5	5.1	4.1
13	150	12000	4000	10	20	10	Foundation workers	Wuhan, Changsha, NanChang	Excavators,Earthmover	8000	5.02	5.5	4.6	5.6	5.2	4.5
14	230	20000	7000	20	10	10	Foundation workers	Wuhan, Changsha	Excavators,Earthmover	6000	5.04	4	5.6	5.2	5.3	4.2
15	200	20000	6000	22	12	20	Foundation workers	Beijing,Tianjing	Excavators,Earthmover	10000	5.05	4.7	5.8	5	4.5	4.3
16	28.6	20000	6000	12	13	15	Foundation piles workers	Wuhan, Changsha, NanChang	Pile driver	7000	5.86	5.8	6.2	5.7	5.5	5.8
17	40	30000	10000	20	10	20	Foundation piles workers	Wuhan,Yichang,Xiangyang	Pile driver	7000	5.72	5.7	6.1	5.6	5.6	5.1
18	42.6	35000	11000	20	20	20	Foundation piles workers	Tianjin,Chongqin,Wuhan	Pile driver	12000	5.81	5.6	6.3	5.7	5.6	5.2
19	21	18000	6000	10	10	10	Foundation piles workers	Wuhan,Xiaogan,Jin Zhou	Pile driver	6000	5.77	5.6	6.2	5.6	5.7	5.2
20	42	36000	12000	20	20	20	Foundation piles workers	Wuhan	Pile driver	12000	5.71	5.6	6.1	5.6	5.6	5.1
21	30	25000	8000	15	15	13	Foundation piles workers	Guangzhou,Dongguan	Pile driver	12000	5.74	5.6	6.2	5.6	5.5	5.2
22	32	26100	9000	15	15	15	Foundation piles workers	Shanghai,Guangzhou,Beijing	Pile driver	10000	5.83	5.7	6.1	5.7	5.8	5.5
23	50	42000	10000	20	20	30	Foundation piles workers	Wuhan,Changsha	Pile driver	7000	5.86	5.7	6.3	5.8	5.7	5.2
24	7	5500	1000	4	3	3	Foundation piles workers	Wuhan,Nanchang	Pile driver	8000	5.73	5.8	6.1	5.5	5.6	5.2
25	40	33750	8000	30	10	5	Foundation piles workers	Xiaogan,Wuhan,Yichang	Pile driver	6000	5.80	5.8	6.1	5.6	5.8	5.3
26	20	15000	5000	5	10	10	Foundation piles workers	Jinmen,Wuhan	Pile driver	7000	5.68	5.6	5.8	5.8	5.6	5.4
27	25	22000	6000	13	13	14	Foundation piles workers	Wuhan,Chongqin	Pile driver	10000	5.61	5.6	5.5	5.7	5.8	5.5

28	35	29000	7000	16	14	20	Foundation piles workers	Wuhan,Tianjing	Pile driver	10000	5.67	5.7	6.2	5	5.7	5.2
29	43	31000	9000	20	15	15	Foundation piles workers	Jinzhou,Wuhan	Pile driver	12000	5.76	5.8	6.3	5.8	5	5.3
30	28	27200	9000	20	10	10	Foundation piles workers	Shanghai,Wuhan	Pile driver	15000	5.75	5	6.2	5.7	5.8	5.4
31	513.6	8000	2800	8	4	12	Foundation workers	Wuhan,Changsha,Nanchang	Earthmover, Rammer	4000	5.14	4.6	5.7	5.1	5.2	4.3
32	400	7200	2400	6	6	6	Foundation workers	Wuhan,Yichang,Xiangyang	Earthmover, Rammer	3000	5.20	4.6	5.8	5.2	5.3	4.2
33	598.4	8000	2600	6	6	10	Foundation workers	Tianjin,Chongqin,Wuhan	Earthmover, Rammer	4000	5.28	4.7	5.9	5.3	5.3	4.3
34	1190	17500	6000	12	12	11	Foundation workers	Wuhan	Earthmover, Rammer	4000	5.37	4.9	6	5.2	5.4	4.5
35	1575	29000	9000	15	20	10	Foundation workers	Guangzhou,Wuhan	Earthmover, Rammer	6000	5.34	5	5.6	5.5	5.5	4.6
36	960	15000	5000	10	10	10	Foundation workers	Wuhan,Changsha	Earthmover, Rammer	4000	5.24	5	5.5	5.4	5.3	4.5
37	1920	30000	10000	20	20	20	Foundation workers	Nanchang,Wuhan	Earthmover, Rammer	6000	5.34	4.7	5.7	5.6	5.6	4.4
38	1920	30000	10000	20	20	20	Foundation workers	Changsha	Earthmover, Rammer	10000	5.34	4.8	5.6	5.5	5.5	4.8
39	260	4500	400	5	5	5	Foundation workers	Wuhan,Tianjin	Earthmover, Rammer	9000	4.96	4.6	5.2	5.1	5.2	4.2
40	400	8000	3000	6	2	2	Foundation workers	Wuhan,Hefei	Earthmover, Rammer	7000	5.24	4.6	5.6	5.5	5.5	4.3
41	450	11000	3000	6	8	6	Foundation workers	Wuhan,Changsha,Nanchang	Earthmover, Rammer	6000	5.06	4.2	5.5	5.3	5.3	4.2
42	1000	17100	6000	8	14	8	Foundation workers	Wuhan,Shiyan,Jinzhou	Earthmover, Rammer	5000	5.08	4.6	5.3	5.4	5.3	4.3
43	1300	24800	7000	12	12	16	Foundation workers	Guangzhou,Wuhan,Dongguan	Earthmover, Rammer	6000	5.18	4.7	5.7	5.2	5.3	4.2
44	1180	23200	7000	12	13	15	Foundation workers	Wuhan,Changsha	Earthmover, Rammer	7000	5.08	4.6	5.6	4.8	5.2	4.5
45	1680	25000	8000	14	15	21	Foundation workers	Wuhan,Yichang,Xiangyang	Earthmover, Rammer	9000	5.09	4.7	5.6	5.3	4.8	4.3
46	36.72	24000	8000	10	14	24	Concrete-workers	Wuhan,Nanchang	Mixers, Scaffold	9000	5.32	5.1	5.6	5.6	5.2	4.6
47	36	24000	8000	15	15	10	Concrete-workers	Xiaogan,Wuhan,Yichang	Mixers, Scaffold	8000	5.35	5.2	5.6	5.7	5.1	4.7
48	46.5	36000	12000	15	20	25	Concrete-workers	Jinmen,Wuhan	Mixers, Scaffold	10000	5.38	5.1	5.7	5.5	5.3	4.8
49	48.3	37000	12000	15	20	25	Concrete-workers	Wuhan,Chongqing	Mixers, Scaffold	10000	5.34	5.3	5.6	5.6	5.2	4.5
50	23.1	18000	6000	10	10	10	Concrete-workers	Wuhan,Tianjin	Mixers, Scaffold	7000	5.49	5.5	5.8	5.8	5.2	4.6
51	32	24000	8000	15	15	10	Concrete-workers	Jinzhou,Wuhan	Mixers, Scaffold	8000	5.43	5.6	5.6	5.5	5.4	4.7
52	36.9	30000	10000	20	15	10	Concrete-workers	Shanghai,Wuhan	Mixers, Scaffold	8000	5.45	5.2	5.7	5.6	5.5	4.8
53	19.25	15000	5000	8	8	9	Concrete-workers	Wuhan,Changsha,Nanchang	Mixers, Scaffold	7000	5.47	5.3	5.6	5.7	5.6	4.8
54	38.5	30000	10000	16	16	18	Concrete-workers	Wuhan,Yichang,Xiangyang	Mixers, Scaffold	9000	5.43	5.1	5.7	5.8	5.4	4.6
55	31.2	24800	7000	16	12	12	Concrete-workers	Tianjin,Chongqin,Wuhan	Mixers, Scaffold	10000	5.51	5.6	5.6	5.5	5.7	4.9
56	32.2	25200	7000	15	15	10	Concrete-workers	Wuhan	Mixers, Scaffold	8000	5.44	5.4	5.5	5.7	5.6	4.7
57	30	18900	6000	10	10	10	Concrete-workers	Guangzhou,Dongguan	Mixers, Scaffold	8000	5.50	5.3	5.7	5.8	5.4	4.9
58	40	27000	7000	15	15	15	Concrete-workers	Wuhan,Chongqing	Mixers	9000	5.52	5.3	5.8	5.6	5.6	4.8
59	58	37200	10000	20	20	20	Concrete-workers	Wuhan,Tianjin	Mixers, Scaffold	7000	5.46	5.4	5.6	5.7	5.3	5
60	16	12000	4000	7	7	6	Concrete-workers	Shanghai,Hangzhou	Mixers, Scaffold	10000	5.31	5.2	5.5	5.5	5.2	4.8
61	45.2	4000	1000	3	2	2	Masonry workers	Jinzhou,Wuhan	None	0	5.15	4.6	5.6	5.1	5.2	4.6
62	76.4	5000	1000	3	3	4	Masonry workers	Shanghai,Wuhan	None	0	5.32	4.7	5.9	5.3	5.2	4.7
63	110	8400	3000	6	6	3	Masonry workers	Wuhan,Changsha,Nanchang	None	0	5.39	4.6	6	5.4	5.3	4.8
64	60	7000	2000	3	3	4	Masonry workers	Wuhan,Yichang,Xiangyang	None	0	5.32	4.8	5.8	5.3	5.4	4.6
65	120	14000	5000	6	6	8	Masonry workers	Tianjin,Chongqin,Wuhan	None	0	5.36	4.8	5.7	5.7	5.3	4.7
66	92	11500	4000	5	5	5	Masonry workers	Jinmen,Wuhan	None	0	5.53	4.9	6	5.5	5.7	4.8
67	130.4	11000	3000	7	9	4	Masonry workers	Shanghai,Wuhan	None	0	5.36	4.9	5.7	5.4	5.4	4.9
68	72.1	4500	1000	3	3	3	Masonry workers	Wuhan,Changsha,Nanchang	None	0	5.50	5	5.8	5.6	5.6	5
69	31	2250	800	1	1	3	Masonry workers	Wuhan,Yichang,Xiangyang	None	0	5.45	4.8	5.6	5.8	5.6	5.1

70	98.3	6750	2000	3	4	8	Masonry workers	Chongqing,Tianjin	None	0	5.38	4.6	5.9	5.3	5.2	5.3
71	103.5	11340	4000	6	7	5	Masonry workers	Wuhan,Chongqing	None	0	5.07	4.2	5.5	5.2	5.2	4.6
72	98.8	10800	3000	5	7	6	Masonry workers	Tianjin,Chongqing,Wuhan	None	0	5.04	4.6	5.2	5.1	5.3	4.7
73	70.3	9280	3000	3	7	6	Masonry workers	Tianjin,Chongqing,Wuhan	None	0	5.20	4.7	5.7	4.8	5.3	4.9
74	69.2	9280	3000	2	8	6	Masonry workers	Wuhan,Jinzhou,Xiaogan	None	0	5.46	4.9	5.7	5.6	5.3	5.5
75	120.5	11970	4000	8	5	6	Masonry workers	Wuhan,Jinzhou,Xiaogan	None	0	5.12	4.5	5.6	5.1	5.1	4.6

Note: Eff-L denotes workload to be performed per day by the CLST; Wwt denotes expected wages for working time of the CLST; Wit denotes expected wages for idle time of the CLST; Jw denotes the number of junior workers of the CLST; Iw denotes the number of intermediate workers of the CLST; Sw denotes the number of senior workers of the CLST; Tosp-L denotes skill types of CLST; Ewl denotes expected work location of CLST; Equ-L denotes the equipment owned by the CLST; ESQ-L denotes the composite score of service quality of CLST; Eafe denotes the entry and exit cost of the CLST; TOTan-L denotes the composite score of tangibility of CLST; TORel-L denotes the composite score of reliability of CLST; TORes-L denotes the composite score of responsiveness of CLST; TOAss-L denotes the composite score of Assurance of CLST; TOEmp-L denotes the composite score of empathy of CLST; The content marked in yellow is automatically inferred by the system.

Supplemental table 3. The database of CLSTs obtained through ontology model

No.	Eff-L	Wwt	Wit	Sw	Iw	Jw	Tosp-L	Eaef
1	98.6	5000	1250	8	7	10	Foundation workers	5000
2	180.5	12000	3000	15	10	15	Foundation workers	10000
3	140	17500	6000	10	10	15	Foundation workers	10000
4	120	15000	5000	10	10	10	Foundation workers	5000
5	240	30000	10000	20	20	20	Foundation workers	15000
6	259.3	22000	7000	25	15	20	Foundation workers	15000
7	28.6	20000	6000	12	13	15	Construction energying technical workers	7000
8	40	30000	10000	20	10	20	Construction energying technical workers	7000
9	42.6	35000	11000	20	20	20	Construction energying technical workers	12000
10	21	18000	6000	10	10	10	Construction energying technical workers	6000
11	42	36000	12000	20	20	20	Construction energying technical workers	12000
12	513.6	8000	2800	8	4	12	Foundation workers	4000
13	400	7200	2400	6	6	6	Foundation workers	3000
14	598.4	8000	2600	6	6	10	Foundation workers	4000
15	1190	17500	6000	12	12	11	Foundation workers	4000
16	1575	29000	9000	15	20	10	Foundation workers	6000
17	960	15000	5000	10	10	10	Foundation workers	4000
18	1920	30000	10000	20	20	20	Foundation workers	6000
19	36.72	24000	8000	10	14	24	Concrete workers	9000
20	36	24000	8000	15	15	10	Concrete workers	8000
21	46.5	36000	12000	15	20	25	Concrete workers	10000
22	48.3	37000	12000	15	20	25	Concrete workers	10000
23	23.1	18000	6000	10	10	10	Concrete workers	7000
24	32	24000	8000	15	15	10	Concrete workers	8000
25	36.9	30000	10000	20	15	10	Concrete workers	8000
26	19.25	15000	5000	8	8	9	Concrete workers	7000

27	38.5	30000	10000	16	16	18	Concrete workers	9000
28	45.2	4000	1000	3	2	2	Masonry workers	0
29	76.4	5000	1000	3	3	4	Masonry workers	0
30	110	8400	3000	6	6	3	Masonry workers	0
31	60	7000	2000	3	3	4	Masonry workers	0
32	120	14000	5000	6	6	8	Masonry workers	0

Note: Eff-L denotes workload to be performed per day by the CLST; Wwt denotes expected wages for working time of the CLST; Wit denotes expected wages for idle time of the CLST; Sw denotes the number of senior workers of the CLST; Iw denotes the number of intermediate workers of the CLST; Jw denotes the number of junior workers of the CLST; Tosp-L denotes skill types of CLST; Eafe denotes the entry and exit cost of the CLST.

Supplemental table 4. The combination of CLSTs obtained through genetic algorithm

	Task	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	T	P
1	CLST	6	8	12	21	21	21	21	30	21	21	21	21	29	21	21	21	21	29	23	34	1161800
	Start time	0	5	10	10	12	15	17	13	20	19	22	24	20	27	26	29	31	27	33		
2	CLST	6	8	14	21	21	21	21	30	21	21	21	21	29	21	21	21	21	29	23	34	1161800
	Start time	0	5	10	10	12	15	17	13	20	19	22	24	20	27	26	29	31	27	33		
3	CLST	6	8	12	21	21	27	27	30	26	27	23,26	23,26	29	26	23,26	20	20	29	20	35	1066800
	Start time	0	5	10	10	12	15	17	13	19	19	22	24	20	27	26	29	31	27	34		
4	CLST	6	8	14	21	21	27	27	30	26	27	23,26	23,26	29	26	23,26	20	20	29	20	35	1066800
	Start time	0	5	10	10	12	15	17	13	19	19	22	24	20	27	26	29	31	27	34		
5	CLST	6	8	12	21	21	27	27	30	19	19	19	19	29	19	19	19	19	29	19	36	1038800
	Start time	0	5	10	10	12	15	17	13	20	19	22	24	20	28	27	30	32	28	35		
6	CLST	6	8	14	21	21	27	27	30	19	19	19	19	29	19	19	19	19	29	19	36	1038800
	Start time	0	5	10	10	12	15	17	13	20	19	22	24	20	28	27	30	32	28	35		
7	CLST	6	8	14	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	37	1018800
	Start time	0	5	10	10	12	15	17	13	21	20	23	25	21	29	28	31	33	29	36		
8	CLST	6	8	12	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	37	1018800
	Start time	0	5	10	10	12	15	17	13	21	20	23	25	21	29	28	31	33	29	36		
9	CLST	2	8	12	21	21	27	27	30	19	19	19	19	29	19	19	19	19	29	19	38	1002800
	Start time	0	7	12	12	14	17	19	15	22	21	24	26	22	30	29	32	34	30	37		
10	CLST	2	8	14	21	21	27	27	30	19	19	19	19	29	19	19	19	19	29	19	38	1002800
	Start time	0	7	12	12	14	17	19	15	22	21	24	26	22	30	29	32	34	30	37		
11	CLST	2	8	12	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	39	982800
	Start time	0	7	12	12	14	17	19	15	23	22	25	27	23	31	30	33	35	31	38		
12	CLST	2	8	14	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	39	982800
	Start time	0	7	12	12	14	17	19	15	23	22	25	27	23	31	30	33	35	31	38		
13	CLST	2	7	14	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	41	972800
	Start time	0	7	14	14	16	19	21	17	25	24	27	29	25	33	32	35	37	33	40		

14	CLST	2	7	14	21	21	20	20	28	20	20	20	20	29	20	20	20	20	29	20	43	972000
	Start time	0	7	14	14	16	21	23	17	27	26	29	31	27	35	34	37	39	35	42		
15	CLST	2	7	14	23	23	20	20	30	20	20	20	20	29	20	20	20	20	29	20	44	966800
	Start time	0	7	14	14	18	22	24	20	28	27	30	32	28	36	35	38	40	36	43		
16	CLST	2	7	14	26	26	19	19	30	19	19	19	19	29	19	19	19	19	29	19	45	965800
	Start time	0	7	14	14	18	23	25	21	29	28	31	33	29	37	36	39	41	37	44		
17	CLST	1	8	14	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	46	955050
	Start time	0	14	19	19	21	24	26	22	30	29	32	34	30	38	37	40	42	38	45		
18	CLST	1	8	12	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	46	955050
	Start time	0	14	19	19	21	24	26	22	30	29	32	34	30	38	37	40	42	38	45		
19	CLST	1	7	14	21	21	20	20	30	20	20	20	20	29	20	20	20	20	30	20	48	945050
	Start time	0	14	21	21	23	26	28	24	32	31	34	36	32	40	39	42	44	40	47		
20	CLST	1	7	12	21	21	20	20	30	20	20	20	20	29	20	20	20	20	29	20	48	945050
	Start time	0	14	21	21	23	26	28	24	32	31	34	36	32	40	39	42	44	40	47		
21	CLST	1	7	14	21	21	20	20	28	20	20	20	20	29	20	20	20	20	29	20	50	944250
	Start time	0	14	21	21	23	28	30	24	34	33	36	38	34	42	41	44	46	42	49		
22	CLST	1	7	12	21	21	20	20	28	20	20	20	20	29	20	20	20	20	29	20	50	944250
	Start time	0	14	21	21	23	28	30	24	34	33	36	38	34	42	41	44	46	42	49		
23	CLST	1	7	14	23	23	20	20	30	20	20	20	20	29	20	20	20	20	29	20	51	939050
	Start time	0	14	21	21	25	29	31	27	35	34	37	39	35	43	42	45	47	43	50		
24	CLST	1	7	12	23	23	20	20	30	20	20	20	20	29	20	20	20	20	29	20	51	939050
	Start time	0	14	21	21	25	29	31	27	35	34	37	39	35	43	42	45	47	43	50		
25	CLST	1	7	12	26	26	24	24	30	24	24	24	24	29	24	24	24	24	29	24	52	936050
	Start time	0	14	21	21	25	30	32	28	36	35	38	40	36	44	43	46	48	44	51		
26	CLST	1	7	14	26	26	26	26	30	26	26	26	23,26	29	26	26	20	20	29	20	57	935050
	Start time	0	14	21	21	25	30	34	28	40	38	42	45	40	49	47	51	53	49	56		
27	CLST	1	7	12	26	26	26	26	30	26	26	26	23,26	29	26	26	20	20	29	20	57	935050
	Start time	0	14	21	21	25	30	34	28	40	38	42	45	40	49	47	51	53	49	56		
28	CLST	1	7	14	21	21	26	26	28	26	26	26	23,26	30	26	26	26	26	29	26	58	927050

	Start time	0	14	21	21	23	28	32	24	38	36	40	43	38	47	45	49	52	47	57		
29	CLST	1	7	12	21	21	24	26	28	26	26	26	26	29	26	26	26	26	30	26	59	926050
	Start time	0	14	21	21	23	28	30	24	36	34	38	41	36	48	46	50	53	48	58		
30	CLST	1	7	14	21	21	24	26	28	26	26	26	26	29	26	26	26	26	30	26	59	926050
	Start time	0	14	21	21	23	28	30	24	36	34	38	41	36	48	46	50	53	48	58		
31	CLST	1	7	12	21	21	24	26	28	26	26	26	26	30	26	26	26	26	29	26	59	926050
	Start time	0	14	21	21	23	28	30	24	36	34	38	41	36	48	46	50	53	48	58		
32	CLST	1	7	14	21	21	26	26	28	26	26	26	26	30	26	26	26	26	29	26	61	922050
	Start time	0	14	21	21	23	28	32	24	38	36	40	43	38	50	48	52	55	50	60		
33	CLST	1	7	14	23	23	24	26	28	26	26	26	26	29	26	26	26	26	30	26	62	920050
	Start time	0	14	21	21	25	31	33	27	39	37	41	44	39	51	49	53	56	51	61		
34	CLST	1	7	14	23	23	24	26	28	26	26	26	26	30	26	26	26	26	29	26	62	920050
	Start time	0	14	21	21	25	31	33	27	39	37	41	44	39	51	49	53	56	51	61		
